

Transbay Program Downtown Rail Extension

Project Update

Board Meeting

July 14, 2022



DTX Accelerated Workplan

TJPA Board Look Ahead

	2022						2023	
	July	August	September	October	November	December	January	February
Project Delivery Strategy	Action							
Rebranding Plan			Info					
Governance Study			Action					
O&M Plan				Info				
Capital Funding Plan					Info		Action	
20yr Fiancial Plan					Action			
CEQA/NEPA Documentation							Action	
Baseline Budget								Action
FTA Request to Enter Engineering							Info	Action

(dates subject to change)